DEPARTMENT OF HEALTH & HUMAN SERVICES Public Health Service

Phoenix Area indian Health Service
Two Renaissance Square

40 North Central Avenue

Phoenix, Arizona 85004

AUG 2 2 201

Mr. Herman Honanie
Chairman, Hopi Tribe
P.O. Box 123
Kykotsmovi, AZ 86039

Dear Chairman Honanie:

Indian Health Service (IHS) Project PH 15-U76 was approved to replace the existing 200,000
gallon “Polacca West Tank™ with a 250,000 gallon water storage tank including piping and
appurtenances for First Mesa Consolidated Villages. Project funding was provided by the
Environmental Protection Agency (EPA) through Safe Drinking Water Act Tribal Set Aside
(SDWA-TSA) funds.

Since the project and Amendment No. 1 was approved, the project scope has been revised to
increase the scope and to match more recent actual costs on similar facilities per the attached cost
estimate. A significant amount of the additional costs associated with the PH 15-U76 scope can
be attributed to cost overruns with EPA SDWA-TSA funded Project PH 08-D71 per Amendment
No. 1. The intent was for EPA to contribute additional funds to restore removed line items in PH
15-U76 per Amendment No. 1, which is what this Amendment No. 2 provides (see enclosure).

Therefore, this letter will serve as Amendment No. 2 to the MOA for Project PH 15-U76 to
revise the project scope according to Amendment No. 2 to the Project Summary. Additional
funds in the amount of $299,000 will be provided by EPA SDWA-TSA funds. The total cost of
the project will increase from $700,000.00 to $999,000.

All other provisions of the original MOA remain as approved. If you have any questions, please
contact James Carter, District Engineer, Eastern Arizona District Office, at (928) 537-0578 or at
James.Carter2@ihs.gov.

Sincerely,

Dl W, bl

Charles Ty Reidhead, M.D., M.P.H.

Rear Admiral, U.S. Public Health Service
Director

Phoenix Area Indian Health Service
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Page 2 — Mr. Honanie, Hopi Tribe

Enclosure
ce: James Carter, District Engineer, Eastern Arizona District Office, OEHE

Eric Matson, Director (Acting), Division of Sanitation Facilities Construction, OEHE
Concurrence to Amendment No. 2 to the MOA for Project PH 15-U76 to revise the project

scope according to Amendment No. 2 to the Project Summary.

Concurrence

Mr. Herman Honanie, Chairman Hopi Tribe Date
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PUBLIC HEALTH SERVICE

§?f‘mr‘9 DEPARTMENT OF HEALTH & HUMAN SERVICES
. \,956

2 COMMITTED TO CARING R Indian Health Service
Memorandum
Date: August 13t 2017
From: James Carter, District Engineer, EADO
Subject.  Amendment No. 2 to the Project Summary, Project PH 15-U76 ) Jt/
To: Eric Matson, Director DSFC, Phoenix Area Indian Health Service @7

This memorandum shall serve as Amendment No. 2 to the Project Summary
for Project PH 15-U76, Hopi Indian Reservation.

In August of 2015, the Hopi Tribe, First Mesa Consolidated Villages
(FMCV), and Indian Health Service (IHS) entered a Memorandum of
Agreement to perform the work defined in the Project Summary for
Project PH 15-U76, Hopi Arsenic Mitigation Project (HAMP) and Polacca
West Tank Replacement. Funding for the project was provided by the
Environmental Protection Agency (EPA) through Safe Drinking Water Act
Tribal Set Aside (SDWA-TSA) funds.. The original project scope
proposed to replace the existing deficient 200,000 gallon Polacca
West Tank with a 250,000 gallon water storage tank including piping
and appurtenances for the FMCV.

A significant amount of the additional costs associated with the PH
15-U76 scope can be attributed to cost overruns associated with EPA
SDWA-TSA funded Project PH 08-D71 per Amendment No. 1. The intent
wag for EPA to contribute additional funds to restore removed line
items in PH 15-U76 per Amendment No. 1, which is what this Amendment
No. 2 provides. Some of the line items have been combined so as to
combine functionality of several proposed underground facilities and
a water sampling building into one above ground building per the
attached cost estimate. Additionally, some other line items have
increased in cost to match more recent actual costs on similar
facilities per the attached cost estimate.

This Amendment No. 2 to Project PH 15-U76 revises the original scope of
work to match Amendment’ No: 1 and updated projected costs. An
additional $299,000 is being provided by EPA SDWA-TSA to complete the
project. Of the total amended cost'of $299,000.00, $292,642.73 is the
Maximum Contribution to the Tribe, $-7,021.97 is for TIHS Project
Technical Support, and $13,379.24 is for IHS Engineering FProgram
Support. The additional funds brings the Project PH 15-U76 total to
$999,000 per the attached revised cost estimate.
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Phoenix Area SDIS Cost Estimate Template {Revised 5/2016)

Project Name: PH 15-U76 Hopi Arsenic Mitigation Project (HAMP) and Polacca West Tank Replacement Amendment #2

Date: 6/21/2017

Schedule Ar Preject Planning & Design (PDP Based)

ftem Description Quantity Units Hnits Cost Total
4 Geotechmical Investigation 1 1S {5 §500.00 | § 8.500.60 ]
Planning & Design Totalr § 8,500,008
Sehedufe Br Construction
tem Description Quantity Usits Units Cost Total
1 8 Water Main, 735 P8I rated 2460 LF 400013 98,300.00 {increased $5.912.50
3 West Tasik Yard Piping i LS 45.000.00 1 % 4380000 Jincreased $15.000
7 250,000 Galfon Bolted Class-Pused-To-Steel Water Storage Tank 230000 GAL 2548 312,500.00
8 Cathodic Protection ) 5 10,060, 10,000.00
9 Poweer Line Extension i 18,000, 8,000.00
10 Chain Link Fence i 25,000.00 5,000.00 fincreased $14.000
il Demotish Existing 200,000 Gallon Water Storage Tank and Abandon 8ite } LS 31,000.00 1,.000.00
12 Replace Existing 8,000 Gailon Water Storage Tank i LS 64,000.00 64,000.00 jCompletes
i3 Tempotary water for duration of project {Mess Top Scope i LS 16,000.00 §6,000.00 jComplsted
14 Additionat 4" insulated HDPE pipe on mesa side 505 FT 127.24 £4.258.08 {Completsd
N Alr Relief Valve § LS 2,500.00 2,500.00 jcompleted
16 Precast Concrete Water Utility Building with Alutude Valve, Water Sampling CL Combined 2,5, &6
Ports, Meters, and Site Grading. 1 185 3 350000018 85,000.00 [ & naeased $23,000
) ’ Construction Total; § 771,658.08
Pianning & Design Total (Schedule A} 3 8,500,00
Construction Total (Schedule B) $ 771,658.08
Post Construetion Total (Schedule C) 5 .
Contingency (Schedules A, B, & C} S 78,015,81 10.00% Increased from %

TERO/Tribal Tax

3

5

{Tribal Procurement 1=YES, 0=NQ

biotal

25,745,22

3 458,173.8%

increaced from 0.5%

Tribal Administragive Support Fee $ 1941348
Subtotaf Tribal Feex | § 45,158.69
JHS Project Techmical Support (P15} Fee per Project Summary L 376,00 10.00%
THS PTS Tee on Amendment #2 {7.021.97}
118 Enpineering Prozram Support (EPS) Pee per Project Summary 2288800 5.00%
1S EPS on Amendment #2 13,375,14
Subtotal 1HS Fees | § 95,421.27
f Total Project Cost] § 988,753.85
Rounded Maximum Contribution to Tribe} $ P03,578.73
52,354.03
EPS 43,867.24
Use Total Cost of 299,603.80
¢ ARY P8 QOriginal Amendment#1  Amendment #2 Jotal
Maximum Confribution to the Tribe $510,936.00 $0.00 $202,842.73 $003.578.72
Project Technical Support $58.378.00 $0.00 -57.021.97 $682,354.03
£nginesring Program Support $29,688 00 $0.00 $13,379.24 $43,087.24
Total $700,000.00 $0.60 $299.000.00 $998,000.00
N ARY PSOrginal  Amendment#i Amendment#? Total
ERA SDWA TSA $700,000.060 $0.00 $299.000.00 $999,000.00

nat Revision Gost Eviimate
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